

SOLANO COUNTY WATER AGENCY

AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES

AMENDMENT NUMBER: 4

CONTRACTOR: Solano Land Trust

EFFECTIVE DATE: July 1, 2020

PROJECT: Mitigation Land Development

DESCRIPTION OF AMENDMENT:

1. Increase Compensation Limit by \$28,500, from \$105,000, to \$133,500.
2. Extend time of agreement to June 30, 2021.

SIGNATURES:

Solano County Water Agency,
a Public Agency


Solano Land Trust

By: _____
Roland Sanford,
General Manager

By: _____
Nicole Byrd
Executive Director

FOR SCWA USE ONLY

Contract Period: July 1, 2030 to June 30, 2021
File Number: AG-S-8
Account Manager: C. Lee
G/L Account#: 5250SC
Contract Type: Vendor Contract



Land connects us all – protecting it today, saving it for tomorrow

Date: 5-21-2020

Board Members

Officers

Gale D. Spears
President

Sue Frost
Vice President

Steve Pressley
Treasurer

Carole Paterson
Immediate Past
President

Paul Lum
Secretary

Directors

Jim Campbell
John Currey
David Eimerl
Deborah Durr Ferras
Terry Huffman
Curtis Stocking
Monica Brown

To: Chris Lee

From: Nicole Braddock, Executive Director, Solano Land Trust

Subject: Amendment #4 to SLT/SCWA Agreement for Mitigation Land Development at King Ranch Mitigation Project

MEMO

On July 29, 2019, SLT submitted a final project update and invoice based on our mutual understanding that the project work was complete and the last outstanding item was to manage escrow and close the project.

Soon after, we learned that the USFWS had not fully signed off on the management plan and in fact wanted significant changes, including adding new tasks and actions to protect the covered species from current (docent) and future planned public access.

As of September 2020, we were paid in full. The costs below reflect work that has been completed since invoice 10331 was paid. (They do not include escrow, which was covered in invoice 10331.)

- Qtr Ending: 9/30/19 – \$1,780.24
- Qtr Ending: 12/31/19 – \$7,750
- Qtr Ending: 3/3/20 – \$6,017.66
- Estimated cost to finalize plan per USFWS requirements
- Qtr Ending: 6/30/20 – \$12,000

Total \$27,547.90

Suggested Amendment 4 Not to Exceed: \$28,500.

Outstanding tasks:

- overhaul public access section of long term management plan
- incorporate public access impact-avoidance measures into objectives and tasks into Secs. 4 & 5
- coordinate with Brad Norton and SLT Staff revisions to Fig. 10 (showing photo monitoring stations, signage)



Get Involved! Learn more – join us – donate – land connects us all

- revise task numbering in budget so it is consistent with revised text
- misc. plan edits for internal consistency with revised public access section
- help incorporate comments on the changes to finalize the long term management plan