SOLANO COUNTY WATER AGENCY

AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES

AMENDMENT NUMBER: 4

CONTRACTOR: Solano Land Trust
EFFECTIVE DATE: July 1, 2020

PROJECT: Mitigation Land Development

DESCRIPTION OF AMENDMENT:

1. Increase Compensation Limit by $28,500, from $105,000, to $133,500.
2. Extend time of agreement to June 30, 2021.

SIGNATURES:
Solano County Water Agency, Solano Land Trust
a Public Agency
By: By:
Roland Sanford, Nicole Byrd
General Manager Executive Director
FOR SCWA USE ONLY
Contract Period: July 1, 2030 to June 30, 2021
File Number: AG-S-8
Account Manager: C.Lee
G/L Account# 52508C

Contract Type: Vendor Contract
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Land connects us all — protecting it today, saving it for tomorrow

Date: 5-21-2020
To: Chris Lee
From: Nicole Braddock, Executive Director, Solano Land Trust

Subject: Amendment #4 to SLT/SCWA Agreement for Mitigation Land Development at King
Ranch Mitigation Project

MEMO

On July 29, 2019, SLT submitted a final project update and invoice based on our mutual
understanding that the project work was complete and the last outstanding item was to manage
escrow and close the project.

Soon after, we learned that the USFWS had not fully signed off on the management plan and in
fact wanted significant changes, including adding new tasks and actions to protect the covered
species from current (docent) and future planned public access.

As of September 2020, we were paid in full. The costs below reflect work that has been
completed since invoice 10331 was paid. (They do not include escrow, which was covered in
invoice 10331.)

e Qtr Ending: 9/30/19 —5$1,780.24

e Qtr Ending: 12/31/19 - $7,750

e Qtr Ending: 3/3/20 - 56,017.66

e Estimated cost to finalize plan per USFWS requirements
e Qtr Ending: 6/30/20 - 512,000

Total $27,547.90
Suggested Amendment 4 Not to Exceed: $28,500.
Outstanding tasks:

overhaul public access section of long term management plan
incorporate public access impact-avoidance measures into objectives and tasks into Secs. 4
&5

e coordinate with Brad Norton and SLT Staff revisions to Fig. 10 (showing photo monitoring
stations, signage)
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e revise task numbering in budget so it is consistent with revised text
e misc. plan edits for internal consistency with revised public access section
e helpincorporate comments on the changes to finalize the long term management plan





